
CsSlz) CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Westwood Chemical Site CONTRACT No.: EP-W-04-055 
DO No.: 13 DATE: Sep 11 to Sep 23,2005 

SITE SPILL NUMBER: WN SHIFT: 06:00 to 19.00 
EPA REGION: II OSC: Dilshad J. Perera 

CONTRACTOR Earth Tech RM: David Bofinger 
MONITORS USCG-AST WORK ORDER: 18 

NUMBER OF PERSG NNEL AUTHORIZED 
1 RM 1 IH/Safety Officer 
1 Field Clerk/Typist 1 Foreman 
2 Equipment Operators 
3 Chem Tech 
2 T&D (offsite) 
1 Chemist 
5 Cleanup Techs 

EQUI PMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM QTY ITEM QTY 

Computers 6 Air Compressor 1 
Printers 3 Air Compressor Hoses 4 
Pickup truck (4wd) 2 Man-lift 2 
Passenger Van 1 Wireless Router 1 
Passenger Vehicles 2 Frac Tanks (20,000 gallon capacity) 2 
Trailer Cargo 8ft 1 Water/Oil Interface Probe 1 
Backhoe (4x4) 1 High Reach Fork Lift 1 
Forklift 2 Roll-Offs (as needed) 
Radios 10 Brush Cutter 1 
Copier 1 Pressure Washer 1 
Fax 1 Cut Off Saw 1 
SCBA 2 
Hip Air 2 
Breathing Air 12 
Trash Dumpster 1 
Port-a-John 1 
Water Cooler 2 
Propane Cylinders for Forklift 12 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE 
PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 

E OF ON-SCENE COORDINATOR '  '  r  DATE 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER 

SIGNATURE OF RESPONSE MANAGER DATE 

420808 
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DESCRIPTION OF WORK TO BE PERFORMED 

• Remobe crew to site on 9-11 and 9-12,2005 
• Continue providing Site Security as directed 
• Propane for existing fbrklifts. 
• Provide cleaning services for office area. 
• Continue Lab-pack operations including consolidation operations. 
• Continue procurement for T&D of tank material and debris 
• Continue identifying, draining and removing product lines 
• Continue T&D of wastewater and non-haz debris 
• Continue disassembly of empty tanks 
• Continue sampling/repackaging of the non-reusable material for T&D 
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AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE 
PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 

SIGNATURE OF ON-SCENE COORDINATOR DATE 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER 

SIGNATURE OF RESPONSE MANAGER DATE 




